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SHEBERGHAN GAS DEVELOPMENT 

PROJECT (SGDP) 

DECEMBER 2011 – AUGUST 2016 
$120 MILLION 

OVERVIEW 

The objective of this project was to design a roadmap for 

development of the Sheberghan gas fields in northern 

Afghanistan to address the country’s critical power shortage. 

Under this project, USAID supported drilling/rehabilitating up 

to three gas wells, conducted a gas reservoir study to certify 

existing/producing field reservoir gas quantity, pressures and 

quality; and assisted the Afghan government to partner with the 

private sector to design, build and operate a central, 

expandable gas processing (sweetening) plant and a system to 

transport raw gas from wells to the processing plant. The 

project also encouraged the private sector to construct and 
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operate a series of gas-fired power generation plants, starting 

with an initial plant 200 megawatts (MW). These power plants 

would be built, owned and operated (BOO) as Independent 

Power Producers (IPPs). Afghan Gas Enterprise (AGE) would 

play a major role in supplying gas to the IPPs in collaboration 

upstream with private-sector gas exploration and production 

companies, mid-stream with private-sector processing 

companies and downstream by delivering processed gas (fuel) 

to the IPP. 

Because coordination and collaboration among all stakeholders was essential to the success of this 

project, SGDP established the Sheberghan Gas Generation Activity (SGGA); its purpose was to provide 

Technical Assistance and build up the capacity of the Ministry of Mines & Petroleum, the Ministry of 

Energy and Water and the Afghan national power utility, Da Afghanistan Breshna Sherkat (DABS). This 

capacity-building activity had two primary objectives: (1) aid in the formation of the Afghan Gas 

Enterprise and enable it to regulate and administer gas production, gathering and processing, as well as 

supply gas to the centralized IPP(s); and (2) enable DABS-Northwest (NW) to operate and maintain the 

transmission and distribution of electric power from the Sheberghan central power center and to 

manage commercial power sales to residential and commercial/industrial customers. To confirm gas 

reserves for the sustained operation of a 200 megawatt gas-fired power plant, USAID committed to 

drilling/rehabilitating up to three gas test-wells in the Juma/Bashikurd gas field(s). The SGGA prepared, 

through a subcontract with McDaniels Associates (an internationally recognized petroleum engineering 

consultant), reports providing details on the gas reservoirs of eight (8) existing gas fields. Finally, the 

SGGA developed a critical path schedule that: (1) provides an overview of all proposed projects to 

utilize Sheberghan gas reserves as well as the transmission infrastructure necessary to deliver electricity 

into the grid; and (2) identify the timelines for the proposed projects along with funding sources or gaps 

that would necessitate additional financial support.  

ACTIVITIES 

 Track, prioritize and coordinate scheduling and development of the proposed 

Sheberghan gas and infrastructure activities with the Ministries of Mines and Petroleum, 

Finance, and Energy and Water, as well as DABS and other Afghan government agencies, 

donors and multilateral financial institutions to assure synergy and avoid duplication 

 Provided technical expertise and prepared required technical documentation for tender 

offers, terms of reference for field oversight of procurement, installation, and 

commissioning of equipment for both gas- and power-related infrastructure 

 Provided training to the Ministry of Mines and Petroleum (MoMP) and DABS personnel, 

both in Kabul and in Sheberghan, to build the capacity of these employees to be able to 

(1) operate and maintain gas production and processing facilities and (2) operate and 

maintain electrical power transmission and distribution systems 
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ACCOMPLISHMENTS 

 Assisted MoMP to let a gas drilling contract to Turkish Petroleum Co. (TPAO) in 

December 2013 

 Drilled one new gas well 3,500 meters deep and rehabilitated an existing gas well to 

reach a depth of 3,400 meters; established the Sheberghan Gas Generation Activity 

(SGGA) in December 2012 

 Conducted gas reservoir studies, including Contingent Resources Reports, through 

McDaniels Associates petroleum engineers, of seven existing and producing gas fields: 

Gerquduq, Khoja Gogerdak, Yatimtaq, Jangal-e-Kalan, Shakarak, Chekh Che, and Khoja 

Bolan. Contingent Resource Reports indicated that these seven fields do not contain 

enough remaining gas (depleted after 50 years of continuous production) to provide fuel 

for 25-30 years to proposed large- to medium-sized IPPs 

 SGDP, through McDaniels Associates, conducted a gas reservoir study, including a 

Contingent Resources Report, of the Juma/Bashikurd (to date undeveloped) gas field 

where the one new well and one existing well (Bashikurd #3) were drilled/tested. The 

test wells drilled by TPAO and existing data from prior Russian test wells indicated that 

commercial amounts of natural gas were available and could be produced in the future 

from the Juma/Bashikud field. The reserve study and data from the test wells also 

indicated that the gas structures/formations in the Juma/Bashikurd field would require 

advanced drilling and production techniques for commercial production, meaning that 

commercial production would take five-seven years to come to fruition once 

professional exploration of the Juma Bashikurd field commenced. 
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